COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2012

ESTI MATE SUMVARY 01: 49: 30
CONTI D: C17988 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN. 17988-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 135.5 DAYS TI ME ALLOW 165 WORK DAYS
SH21 M LTONPROBY PARKWAY TO WOODMVEN ROAD PERCENT TI ME: 82.12 ORI G TI ME ALLOW 150 WORK DAYS

PRQJECT NO STMD21A- 002
SH21 M LTONPROBY PARKWAY TO WOODMVEN ROAD

NAME OF ROAD: 021A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:

ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 11/ 03/ 2012 DATE TI ME STARTED 04/ 09/ 2012

1910 RAND AVE. DATE LET 02/ 09/ 2012 DATE WORK BEGAN

DATE AWARDED 02/ 29/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 14/ 2012 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 04/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ 11,838, 625.09 PARTI Cl PATI NG $ 9, 316, 207. 96 $ 420, 629. 67

AWARD PROJECT AM: $ 10, 342, 346. 10 NON PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 78. 69% TOTAL EARNI NGS 9, 316, 207. 96 420, 629. 67

FUNDS AVAI LABLE: $  2,522,417.13 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 9, 316, 207. 96 420, 629. 67

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -155,135.19 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9,161, 072. 77 420, 629. 67
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 9,161, 072. 77 420, 629. 67
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 420, 620.67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17988-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 83. 000 0. 000
LF 83. 000 1,532.18
18. 46000 83. 000 1,532.18
0010 202- 00200 Renoval of Sidewal k 774.000 0. 000
SY 564. 000 8, 375. 40
14. 85000 564. 000 8, 375. 40
0015 202-00203 Renoval of Curb and Cutter 748. 000 0. 000
LF 693. 000 10, 526. 67
15. 19000 693. 000 10, 526. 67
0020 202-00226 *Renoval of Asphalt Mat (Special) 19, 269. 700 19, 269. 700
SY 0. 000 0. 00
4. 04000 19, 269. 700 77,849.59
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 454, 795. 000 454, 795. 000
SY 0. 000 0. 00
1. 62000 454, 795. 000 736, 767. 90
0030 202-00250 *Removal of Pavenment Marking 10, 000. 000 0. 000
SF 259. 000 303. 03
1.17000 259. 000 303. 03
0035 202-01130 *Renoval of Quardrail Type 3 4, 500. 000 2,638. 000
LF 0. 000 0. 00
2.20000 2,638. 000 5, 803. 60
0040 202-01300 *Removal of End Anchorage 6. 000 4. 000
EACH 0. 000 0. 00
180. 93000 4. 000 723.72
0045 203- 00060 Enbanknent Material (Conplete In Place) 3, 000. 000 2,114.500
CY 0. 000 0. 00
9. 87000 2,114.500 20, 870. 12
0050 203-01500 Bl adi ng 750. 000 112. 500
HOUR 0. 000 0. 00
119. 94000 112. 500 13, 493. 25
0055 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00

165. 04000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17988-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203- 01590 Front End Loader (Rubber Tire) 500. 000 137. 500
HOUR 12. 000 1,439. 28
119. 94000 149. 500 17,931.03
0065 203-01597 Pot hol i ng 50. 000 14.500
HOUR 14. 000 2,071.02
147. 93000 28. 500 4,216.01
0070 203-01622 Sweepi ng (Wth Pickup Broon) 200. 000 194. 500
HOUR 0. 000 0. 00
140. 13000 194. 500 27, 255. 29
0075 206-00000 Structure Excavation 100. 000 0. 000
CcY 0. 000 0. 00
6. 72000 0. 000 0. 00
0080 206-00100 Structure Backfill (dass 1) 35. 000 0. 000
CcY 0. 000 0. 00
41. 38000 0. 000 0.00
0085 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 585. 36
585. 36000 1. 000 585. 36
0090 208- 00070 *Vehi cl e Tracking Pad 4.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0095 208- 00103 *Renoval and Disposal of Sedinent (Labor) 393. 000 379. 000
HOUR 14. 000 610. 96
43. 64000 393. 000 17, 150. 52
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 500. 000 304. 500
HOUR 18. 500 1,752.32
94. 72000 323. 000 30, 594. 56
0105 208- 00205 *Erosi on Control Supervisor 600. 000 280. 000
HOUR 39. 000 1,328. 34
34. 06000 319. 000 10, 865. 14
0110 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
478. 93000 0. 000 0. 00



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17988-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 50. 000 2.000
EACH 0. 000 0. 00
275. 52000 2.000 551. 04
0120 210-04050  Adjust Val ve Box 50. 000 0. 000
EACH 0. 000 0. 00
185. 45000 0. 000 0.00
0125 212-00006  *Seeding (Native) 10. 000 1. 480
ACRE 0.710 751. 86
1, 058. 96000 2.190 2,319.12
0130 213-00001  *Mul chi ng 10. 000 0. 000
TON 0. 000 0. 00
239. 46000 0. 000 0.00
0135 213-00002  *Mil ching (Weed Free Hay) 10. 000 1. 160
ACRE 0. 000 0. 00
569. 39000 1. 160 660. 49
0140 213-00061  *Muil ch Tackifier 3, 000. 000 2, 076. 500
LB 700. 000 1, 498. 00
2. 14000 2, 776. 500 5,941.71
0145 216-00021  *Soil Retention Bl anket (O ass 1) 10, 000. 000 3, 785. 000
5% 3, 315. 000 8, 420. 10
2. 54000 7, 100. 000 18, 034. 00
0150 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 200. 000 262. 690
TON 0. 000 0. 00
166. 54000 262. 690 43,748. 39
0155 403-09210  *Stone Matrix Asphal t 68, 370. 000 60, 079. 800
TON 0. 000 0. 00
105. 98000 60, 079. 800 6,367, 257. 20
0160 403-34841  *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 6, 752. 720 6, 752. 720
TON 0. 000 0. 00
67. 64000 6, 752. 720 456, 753. 98
0165 411-10255  Emulsified Asphalt (S| ow Setting) 29, 094. 700 29, 094. 700
GAL 0. 000 0. 00

4. 85000 29, 094. 700 141, 109. 30



CONTI D: C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17988-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01:49: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 420-00112 Ceotextile (Drainage) (dass 1) 15, 000. 000 7,123. 000
Sy 77.000 145. 53
1. 89000 7,200. 000 13, 608. 00
0175 506- 00206 R prap (6 Inch) 3, 000. 000 536. 500
(% 0. 000 0. 00
71. 02000 536. 500 38, 102. 23
0180 506-00218 R prap (18 Inch) 10. 000 0. 000
(e 0. 000 0. 00
79. 55000 0. 000 0. 00
0185 601- 01000 Concrete Cass B 100. 000 4. 600
(9 0. 000 0. 00
399. 11000 4. 600 1,835.91
0190 603-50018 18 Inch Plastic Pipe 156. 000 140. 000
LF 16. 000 680. 32
42.52000 156. 000 6, 633. 12
0195 604- 19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 600
EACH 0. 400 1,823.74
4, 559. 35000 1. 000 4,559. 35
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 700. 000 2,638. 000
LF 0. 000 0. 00
16. 34000 2, 638. 000 43, 104. 92
0205 606- 01340 *End Anchorage Type 3D 6. 000 2.000
EACH 0. 000 0. 00
760. 97000 2. 000 1,521.94
0210 606-02003 *End Anchorage (Nonfl ared) 5. 000 1. 000
EACH 0. 000 0. 00
2, 027. 47000 1. 000 2,027. 47
0215 608- 00000 *Concrete Sidewal k 318. 000 0. 000
5% 258. 000 12,123. 42
46. 99000 258. 000 12,123. 42
0220 609- 21020 *Curb and Gutter Type 2 (Section II-B) 668. 000 0. 000
LF 668. 000 17, 381. 36
26. 02000 668. 000 17, 381. 36



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17988- Bl D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 500. 000 2,070. 000
LF 0. 000 0. 00
7.66000 2,070. 000 15, 856. 20
0230 613-07026 *Pul |l Box (16"x24"x12") 6. 000 6. 000
EACH 0. 000 0. 00
558. 75000 6. 000 3, 352.50
0235 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
2,873.57000 1. 000 2,873.57
0240 614-00011 *Sign Panel (dass I) 30. 000 30. 000
SF 0. 000 0. 00
15. 96000 30. 000 478. 80
0245 614-00012 *Sign Panel (dass I1) 144. 000 96. 000
SF 0. 000 0. 00
18. 09000 96. 000 1, 736. 64
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 6. 000
Sl i pbase
EACH 0. 000 0. 00
452. 32000 6. 000 2,713.92
0255 614- 80000 *Fl ashi ng Beacon 6. 000 6. 000
EACH 0. 000 0. 00
2, 815. 04000 6. 000 16, 890. 24
0260 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 000 0. 00
9, 440. 21000 0. 700 6, 608. 15
0265 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
113, 698. 98000 1. 000 113, 698. 98
0270 627-00002 *Ther nopl asti c Pavenent Marki ng 0. 000 0. 000
SF 0. 000 0. 00
10. 32000 0. 000 0. 00
0275 627-00007 *Epoxy Pavenent Marking (Special) 770. 000 41. 200
GAL 41. 200 5,612.68
136. 23000 82. 400 11, 225.35



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17988- Bl D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 3, 000. 000 2,078. 300
GAL 677.000 47,010. 88
69. 44000 2, 755. 300 191, 328. 03
0285 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 2, 635. 000 744.000
SF 1, 891. 000 29,178.13
15. 43000 2,635. 000 40, 658. 05
0290 629-01001  *Survey Monunent (Type 1) 26. 000 0. 000
EACH 0. 000 0. 00
81. 42000 0. 000 0. 00
0295 629-01005  *Survey Monunent (Type 5) 26. 000 0. 000
EACH 0. 000 0. 00
49. 49000 0. 000 0. 00
0300 629-01050 *Monunment  Box 1. 000 0. 000
EACH 0. 000 0. 00
532. 14000 0. 000 0. 00
0305 629-01110 *Locat e Monunents 40. 000 0. 000
HOUR 0. 000 0. 00
83. 01000 0. 000 0. 00
0310 629-01210 *Adj ust Monunent Box 12. 000 0. 000
EACH 0. 000 0. 00
266. 07000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 8, 000. 000 5, 427. 500
HOUR 1, 057. 500 25, 887. 60
24. 48000 6, 485. 000 158, 752. 80
0320 630-00007 *Traffic Control |nspection 75. 000 53. 000
DAY 12. 000 510. 84
42. 57000 65. 000 2,767.05
0325 630- 00012 *Traffic Control Management 157. 000 116. 000
DAY 23. 000 17,534. 74
762. 38000 139. 000 105, 970. 82
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 3. 600
EACH 0. 000 0. 00
638. 57000 3. 600 2,298. 85



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17988- Bl D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80342 *Construction Traffic Sign (Panel Size B) 110. 000 74.700
EACH 0. 000 0. 00
53. 21000 74.700 3,974.79
0340 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 30. 600
EACH 0. 000 0. 00
53. 21000 30. 600 1, 628. 23
0345 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
3,192. 86000 5. 400 17, 241. 44
0350 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
yee) EACH 0. 000 0. 00
798. 22000 5. 400 4,310. 39
0355 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 18. 900
EACH 0. 000 0. 00
21.29000 18. 900 402. 38
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 26. 100
EACH 0. 000 0. 00
53. 21000 26.100 1,388.78
0365 630- 80380 *Traffic Cone 700. 000 517.500
EACH 0. 000 0. 00
6. 39000 517.500 3, 306. 83
0370 700-70010 F/ A M nor Contract Revisions 72,528. 190 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 4,187. 690 4,187. 690
FA 0. 000 0. 00
1. 00000 4,187. 690 4,187. 69
0380 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 13, 570. 440
FA 0. 000 0. 00
1. 00000 13, 570. 440 13, 570. 44
0385 700- 70018 F/ A Roadway Snoot hness | ncentive 51, 636. 720 14, 152. 460
FA 37, 484. 260 37,484. 26
1. 00000 51, 636. 720 51, 636. 72



CONTI D C17988 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17988- Bl D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70019 F/ A Asphalt Cenent Cost Adjustnent 100, 000. 000 -357,502. 770
F A 0. 000 0. 00
1. 00000 -357,502. 770 -357,502. 77
0395 700-70021 F/ A On-The-Job Trai nee 3,434.000 3, 434. 000
HOUR 0. 000 0. 00
1. 00000 3,434. 000 3,434.00
0400 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70025 F/A Quality Incentive Payment 225, 000. 000 198, 476. 570
F A 0. 000 0. 00
1. 00000 198, 476. 570 198, 476. 57
0410 700-70380 F/ A Erosion Control 100, 000. 000 80, 534. 400
FA 4, 386. 970 4, 386. 97
1. 00000 84, 921. 370 84, 921. 37
0440 208-00020 Silt Fence CO#2 5, 500. 000 4,302. 000
LF 0. 000 0. 00
1. 39000 4,302. 000 5,979.78
0445 208-00002 Erosion Log (12 In) CO#2 2, 000. 000 800. 000
LF 0. 000 0. 00
6. 27000 800. 000 5,016. 00
0450 900- 00012 Added Item (Foot)/ CO #02 Recycl ed (Rubber Tire) 570. 000 285. 000
Er osi on Logs
LF 285. 000 3, 525. 45
12. 37000 570. 000 7,050. 90
0455 626-01000 Public Info Services CO#3 MR Line 4 1. 000 0. 750
LS 0.120 1, 923. 60
16, 030. 00000 0.870 13, 946. 10
0460 203-00840 *Expanded Pol ystyrene Fill CO #4 MCR Line 5 640. 000 640. 000
CcY 0. 000 0. 00
66. 21000 640. 000 42,374. 40
0465 900-00014 *Added Item (Lunp Sum)/ CO #4 MCR Line 6 nobilization 1. 000 1. 000
LS 0. 000 0. 00
6, 650. 00000 1. 000 6, 650. 00



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17988- Bl D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0470 518-01001 Br Expan Joint (Asphaultic Plug) CO #5 MCR Line 7 85. 000 0. 000
LF 0. 000 0. 00
194. 35000 0. 000 0. 00
0475 627-00003 Thernopl astic Pvnt Mg (Inlaid) CO#5 MR Line 8 12, 759. 400 2, 801. 400
SF 9, 958. 000 123, 379. 62
12. 39000 12, 759. 400 158, 088. 97
0480 202-00220 Rem Asphalt Mat CO #6 Renoval of Asphalt Mat 21.300 0. 000
SY 0. 000 0. 00
31. 65000 0. 000 0. 00
0485 608-00010 Conc Curb Ranp CO #6 Concrete Curb Ranp 487. 400 0. 000
Sy 268. 000 25, 071. 40
93. 55000 268. 000 25,071. 40
0490 608-00015 Det ect abl e Vr ni ngs 340. 000 0. 000
SF 228. 000 10, 613. 40
46. 55000 228. 000 10, 613. 40
0495 609-21010 Cand GTy 2 I-B 716. 500 0. 000
LF 0. 000 0. 00
28. 43000 0. 000 0. 00
0500 626-00100 Mobi | i zation (w o Autopay) 1. 000 0. 000
LS 0. 000 0. 00
7,764.92000 0. 000 0. 00
0505 900- 00007 Added Item (Each)/ CO #6 Shrub Tri mm ng 12. 000 0. 000
EACH 7.000 1, 264. 69
180. 67000 7.000 1, 264. 69
0510 900- 00012 Added Item (Foot)/ CO #6 Added Item (Foot)/ Ginding 21. 000 0. 000
Curb Lip
LF 0. 000 0. 00
61. 67000 0. 000 0. 00
0515 900- 00006 Added Item (Dollar)/ F/A for Lighting and night tine 12, 500. 000 0. 000
pl ant operati on.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 900- 00021 Added Item (Square Foot)/ CO# 7 MCRline 9 5, 400. 000 754. 000
Stencilling
SF 144. 000 662. 40
4. 60000 898. 000 4,130. 80



CONTI D C17988 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17988- Bl D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: STMD21A- 002 ESTI MATE NO 0009 01: 49: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0525 900- 00006 Added Item (Dol lar)/ CO #8 F/ A Crack Repair 102, 744. 090 102, 744. 090
DOL 0. 000 0. 00
1. 00000 102, 744. 090 102, 744. 09
0530 609-21020 Cand GTy 2 11-B CO#9 added itemC&G Ty 2 11-B 1, 510. 000 1, 510. 000
LF 0. 000 0. 00
12. 04000 1, 510. 000 18, 180. 40
0535 900- 00022 Added Item (Square Yard)/ Added Iteni Recl ai m Shoul der 5, 321. 000 0. 000
SY 5,321. 000 6, 491. 62
1. 22000 5, 321. 000 6, 491. 62
0540 630- 85041 Mobi | e Attenuator CO #11 Mobile Attenuator 25. 000 0. 000
DAY 16. 250 8, 742.50
538. 00000 16. 250 8, 742.50
0545 900- 00007 Added Item (Each)/ CO #12 Added |teni Fl ashing Cross 4. 000 0. 000
Wl k Signs
EACH 0. 000 0. 00
8, 050. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $11, 811,565.38$ 420, 629. 67 $ 9, 289, 148. 18
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 167. 56000 1. 000 12, 167. 56
0430 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 848. 71000 1. 000 12,848.71
0435 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 021. 72000 2.000 2,043. 44
CAT 0400 CURRENT AMI $ 27,059.71 % 0.00% 27,059. 71

PRQJIECT TOTAL CURRENT AMI $ 11, 838, 625.09 $

420,629.67$ 9, 316, 207. 89



